Privileged & Confidential
Attorney-Client Privilege

Attorney Work Product

Subject to Joint Defense Agreement

Schedule

The work set forth in this Workplan will be implemented according to the following
schedule, unless otherwise approved by the USEPA:

Activity
Submission of QAPP, DQOs, and HASP

Commencement of field work at the Tech
Center, the Screen House, and the Scale
House

Installation of piezometers

Three rounds of water level measurements

Submit water level measurement data to
USEPA

Submit Pit 2 reclamation area boring
locations

Commencement of borings at Pit 2
reclamation area

Final Report

Timeframe

Within 30 days after the Effective Date of
the AOC

Within 30 days after USEPA approval of
the QAPP, DQOs, and HASP

Within 45 days after USEPA approval of
the QAPP, DQOs, and HASP

Once per week for three weeks, to begin
within 7 days after the later of:
- Installation of piezometers by
Respondents
- Installation of monitoring wells by
USEPA and IEPA

Within 14 days after completing water level
measurements

Within 14 days after submission of water
level measurement data to USEPA

Within 30 days after USEPA approval of
boring locations

Within 45 days after receipt of analytical
results for samples from Pit 2 reclamation
area borings
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Within 36-14 days after USEPA approval of
boring locations

Within 45 days after receipt of analytical
results for samples from Pit 2 reclamation
area borings
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